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October 5, 2016

RE:

Dear Mr. Greulich:

o

o

1. NJDEP requires a description of each planned remedial action

i.
ii.

Hi.

As part of the property transaction, NJDEP assigned the following updated identification numbers for the 
industrial portion of the Former GM Plant which includes the Industrial #2 Redevelopment Area:

Mr. Gary Greulich
New Jersey Department of Environmental Protection
Northern Regional Office
7 Ridgedale Avenue
Cedar Knolls, NJ 07927

On June 3, 201 1, the New Jersey Department of Environmental Protection (NJDEP) approved the New Jersey 
Remedial Action Work Plan and RCRA Corrective Measures Proposal Addendum No. 4 (RAWP) for the 
Industrial #2 Redevelopment Area of the Former GM Linden Assembly Plant (Site; SRP PI# 621084; Case 
Tracking Number: E20040531-Industrial). The June 3, 2011 approval letter requested a Remedial Action 
Progress Report for the' Industrial #2 Redevelopment Area on/by September 30, 2011. Subsequent reports 
will be submitted on a quarterly basis.

Scheduled to be initiated or completed within the reporting period;

Actually initiated or completed during the reporting period; and
Scheduled but not initiated or not completed during the reporting period, including the reasons 

for the noncompliance with the approved schedule.

Program Interest Number: 621084
Case Tracking Number: E20040531 -Industrial

As discussed during extensive correspondence with NJDEP, the industrial portion of the Former GM Plant, 
which includes the Industrial #1 and Industrial #2 Redevelopment Areas, was sold in late-2013 by Linden 
Development LLC to Duke Linden LLC (Duke Linden). Duke Realty Corporation is a primary member of both 
the former owner (Linden Development LLC) and new owner (Duke Linden) and will provide for consistent 
implementation of the previously-approved remedial strategy outlined in RAWP Addendum No. 4. The 
project team has remained unchanged since the last progress report.

Requirements, according to N.J.A.C. 7:26E-6.6, are shown below in bold italics, with Hull/Duke Linden’s 
update following. The report certification required by N.J.A.C. 7:26E-1.5 is included in Attachment A.

This letter constitutes Remedial Action Progress Report No. 21 for the Industrial #2 Redevelopment Area. 
Hull & Associates, Inc. (Hull) has prepared this report on behalf of Duke Linden to summarize remedial 
activities completed on the Site between July 1, 2016 and September 30, 2016.

Remedial Action Progress Report No. 21 for the Industrial #2 Redevelopment Area Portion of the 
Former General Motors (GM) Linden Assembly Plant, 1016 West Edgar Road, Linden, Union County, 
New Jersey 07036; DUK059.701.021 8. \

6397 Emerald Parkway, Suite 200, Dublin, Ohio, 4301 6
614.793.8777 614.793.9070 fax www.hullinc.com

\



a.

b.

c.

d.

e.

Fill Material Import

Excavation of approximately 1,715 yd3 of soil containing chemicals of potential 
concern (COPCs) at concentrations above applicable standards from AOI-7;

Surveying to demonstrate that all areas are covered with engineering controls (e.g., 
building slabs, parking areas and roadways) or one foot of clean soil.

As discussed in previous reports, Duke has imported structural fill material from off-site sources for 
No imported structural fill material or clean cap material from off-site sources were imported during 
the current reporting period.

Constructing building slabs, parking areas and roadways and placing one foot of 
clean soil over geotextile fabric in future greenspaces to preclude direct contact 
exposures to future receptor populations and/or provide cover to historical fill 
material; and

During the current reporting period Building 1 1 construction activities were substantially completed 
by Duke. Building 1 1 was turned over to the tenant on June 1 by Duke Linden, LLC. The tenant is 
making modifications that will temporarily affect portions of interior and exterior engineering 
controls (hardscape surfaces and clean cover greenspace area) during their build-out of the 
structure. Tenant modifications will include lowering portions of the interior concrete floor slab, 
strengthening roof truss supports, interior build-out, and expanding sub-surface utilities.

Regrading the site to achieve the grade necessary to support the proposed 
redevelopment;

The excavation activities within AOI-7 were completed in March and April 201 2. A summary of the 
excavation activities, confirmatory sampling results, soil disposal and other details were provided in 
Quarterly Progress Report No. 4, dated June 30, 201 2. As discussed in that report, the confirmatory 
sampling results indicate that the AOI-7 excavation activities successfully removed the petroleum- 
impacted soils and achieved the cleanup goals specified in the approved RAWP.

Soil
As outlined in the approved RAWP, the remedial activities for soils on the Industrial #2 
Redevelopment Area consist of the following:
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Establishing deed restrictions or environmental 
commercial/industrial land use at the Site;

Groundwater
On August 25, 2015, Duke, Hull and JM Sorge met with the NJDEP Case Manger to discuss 
establishing Classification Exception Areas (CEA) for the Retail and Industrial portions of the site. The 
groundwater impacts associated with the disputed groundwater area are associated with off-site 
sources. Based on the meeting, a groundwater permit and CEA will be established for the 
overburden groundwater zones over a portion of the Industrial #1 and #2 Development Areas in 
the AOI-6 area. Additional quarterly groundwater sampling has been conducted to support the 
monitored natural attenuation remedy. During the current reporting period, monitoring wells MW- 
18S, MW-21RS, MW-22S, MW-25RS, MW-39S, MW-50RS, MW-96S, BEC-9D, MW-35D, MW- 
91 D, MW-92D, MW-93D, MW-95D, and MW-96D were sampled on August 22 and 23, 2016.

covenants to maintain



2.

NJ DEP requires proposals fora deviation from, or modification to, the approved RAWP.3.

No deviations from, or modifications to, the approved RAWP are planned or required at this time.

4.

NJDEP requires an updated status of all permit applications relative to the critical path schedule.5.

The permits required for initiation of the remedial activities are summarized below.

Permit/Approval Type Status

Approved 11/17/08Planning Board Approval

Approved 9/16/09NPDES Permit (Storm Water)

Approved 9/16/09Soil Conservation District

ApprovedBuilding Permit for Building 1 1

NJDEP requires a listing of each remedial action to be performed during the next reporting period.6.

NJDEP requires submittal of a revised schedule pursuant to NJ.A.C. 7:26E-6.5, to reflect the changes as 

noted in I through 3 above.

NJDEP requires discussion of problems and delays in the implementation of the RAWP, which should 

include proposals for corrections.

A revised schedule showing the tenant’s anticipated construction schedule for Building 1 1 
modifications and build-out was previously provided in Remedial Action Progress Report No. 28 for 
the Industrial #1 Redevelopment Area.

Duke substantially completed construction of Building 11 during the current reporting period. The 
Building 1 1 area occupies the Industrial # 2 Redevelopment Area and a portion of the Industrial #1 
Redevelopment Area abutting the Building 12 footprint. Upon completion of Building 1 1 and 
planned modifications from the tenant, the relied-upon engineering controls (e.g., building slabs, 
asphalt cover, etc.) in the RAWP will have been implemented to eliminate exposure of Site receptors 
to potential contaminants in Site soils.

Duke completed construction activities related to Building 1 1 during this reporting period and turned 
the building over to a tenant. The tenant is making modifications that will temporarily affect portions 
of interior and exterior engineering controls (hardscape surfaces and clean cover greenspace area) 
during their build-out of the structure. Tenant modifications begun during the current reporting period 
and are now anticipated to be completed by the first quarter of 2017. Building modifications 
include lowering portions of the interior concrete floor slab, strengthening roof truss supports, interior 
build-out, and expanding sub-surface utilities. Upon completion of tenant modifications, the Building 
1 1 Soil RAR will be submitted to NJDEP.

Tabulated groundwater analytical results along with the laboratory analytical reports for the August 
sampling event were previously provided in Remedial Action Progress Report No. 28 for the 
Industrial #1 Redevelopment Area.

Mr. Gary Greulich
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Notes

Site plan approved by City of 
Linden Planning Board

NPDES Permit No. 0088323 

Approved by Somerset-Union 
Conservation District



7.

8.

9.

ii.

iii.

iv.

10.

J J.

ii.

NJDEP requires a summary of active groundwater remedial actions, 

i.

NJDEP requires a description of all wastes generated as a result of the remedial action, 

i.

NJDEP requires a summary of natural remediation groundwater remedial actions.

i. Summary table of the groundwater monitoring results collected; and
ii. Conclusions whether data indicate that natural remediation is no longer appropriate (must then 

also submit a revised RAWP).

The RAWP for the Industrial #2 Redevelopment Area was limited to soils only. Therefore, this section 
is not applicable.

Groundwater elevation maps with groundwater flow shown immediately before and during 

active groundwater remediation;
Graphs depicting changes in concentrations over time for all impacted wells as well as all down­

gradient wells;
Summary of volume of water treated since last reporting period and the total volume treated 

since active remedial action commenced; and
Summary of groundwater contamination, indicating either that contamination remains above 

applicable standards (include a proposal detailing additional remedial actions) or that 

concentrations are below applicable standards.

No soil sampling results were received during the reporting period. A groundwater sampling event 
was conducted on August 22 and 23, 2016. Groundwater-related sampling results previously 
provided in Remedial Action Progress Report No. 28 for the Industrial #1 Redevelopment Area.

Tabulation of waste characterization samples collected, including the physical state of the 

material, volume, number of samples, analyses performed and results;

Listing of types and quantities of waste generated by the remedial action during the reporting 

period as well as to date;
Name of the disposal facility used;

Transporters’ dates of disposal; and

Manifest numbers of each waste shipment.

The RAWP for the Industrial #2 Redevelopment Area was limited to soils only. Therefore, this section 
is not applicable.

The overall cost estimate for completing remedial activities remains consistent with that presented in 
the RAWP (i.e., approximately $11,900,000 for earthwork and construction of engineering 
controls).
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Given that significant construction and remedial implementation has not yet commenced, no 
significant remedial costs have been accrued in Industrial No. 2, with the exception of costs for the 
storm sewer cleaning (i.e., approximately $7,000) and the previously completed AOI-7 excavation 
project. The costs for the AOI-7 activities totaled approximately $240,000 at project completion, 
which is below the amount used in the current remediation cost estimate.

NJDEP requires a tabulation of sampling results [according to NJ.A.C. 7:26E-3.13(c)(3)] received during 

the reporting period and a summary of the data and any conclusions, presented in a format consistent 

with N.J.A.C. 7:26E-4.8.

iii.

iv.

v.

NJDEP requires costs of each remedial action

i. Annual summary of all remedial action costs incurred to date; and

ii. Revised cost estimate for remedial actions remaining to be performed.



12.

Attachments

Ct:

Raymond Kennedy
Senior Project Manager

Photographs showing Building 1 1 tenant modification construction activities are in included in 
Attachment C.

The next scheduled remedial action progress report will include remedial actions completed between 
Octoberl, 2016 and December 31, 2016. Please feel free to contact Raymond Kennedy at (614) 793- 
8777 with any questions regarding the update provided herein.

Clifford Na - U;S^EP7rRegiorF2~7 
David Jennings — Duke Lipden LLC 
Joseph M. Sorge — J.M. Sorge, Inc.

Investigative derived waste (IDW) from the 2016 groundwater sampling events and well 
decommissioning activities was generated and waste characterization samples collected. The results 
of the waste characterization samples of the IDW generated during the May and June 2016 
sampling event and well decommissioning activities were previously provided in Progress Report 
#27 and #28 for the Industrial #1 Redevelopment Area. The waste characterization results from 
the August sampling event are presented in Attachment B. The non-hazardous drums were removed 
from Site on September 23, 201 6 by AWT Environmental Services, Inc. At the time of this report, 
copies of the disposal manifests were unavailable. Disposal documentation will be provided in the 
next quarterly progress report.

Mr. Gary Greulich
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NJDEP requires that any additional support documentation that is available also be provided (photos, 

etc.).

Sincerely,
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Report Certification

HULL & ASSOCIATES, INC.
DUBLIN, OHIO

OCTOBER 2016
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Certification

i o[ 7/ /(zDate:

day
2016

  7

Duke Linden, LLC
ISRA Case Number E20040531 -Industrial

By: Duke Realty Limited Partnership, an 
Indiana limited partnership, its sole 
member

Duke Linden, LLC, a Delaware limited 
liability company

By: Duke Realty Corporation, an
Indiana corporation, sole

John\arrVliet
Vice President, Construction

I certify under penalty of law that I have personally examined and am familiar 
with the information submitted herein and all attached documents, and that 
based on my inquiry of those individuals immediately responsible for obtaining 
the information, to the best of my knowledge, I believe that the submitted 
information is true, accurate and complete. I am aware that there are significant 
civil penalties for knowingly submitting false, inaccurate or incomplete information 
and that I am committing a crime of the fourth degree if I make a written false 
statement which i do not believe to be true. I am also aware that if I knowingly 
direct or authorize the violation of any statue, I am personally liable for the 
penalties.

COMMONWEALTH OF PENNSYLVANIA 

NOTARIAL SEAL 
TAMMV 8 GLASGOW 

Notary Public
CONSHOHOCKEN BORO, MONTGOMERY COUNTY 

My Commission Expires Jan 7.2020

Sworn to and subscribed to before 
me on this 7** day 

of

^-Notary J 7 O
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Waste Characterization Analytical Results

HULL & ASSOCIATES, INC.
DUBLIN, OHIO
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TestAmerica Laboratories, Inc Job ID: 460-119091-1

TestAmerica
THE LEADER IN ENVIRONMENTAL TESTING

Result Q

U

Page 1 of 1

Waste Characterization Results 

August 2016 Purge Water

Highlighted Concentrations shown in bold type face exceed limits

J : Result is less than the RL but greater than or equal to the MDL and the concentration is an approx, value. 
U : Indicates the analyte was analyzed for but not detected.
X : Surrogate is outside control limits

SUMMARY OF ANALYTICAL RESULTS: 460-119091-1 
Job Description: Duke Linden NJ August 2016 

For:
Former GM Linden Site
1016 W. Edgar Road
Linden, NJ
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0.19
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0.16
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Client ID__________________
Lab Sample ID____________
Sampling Date____________
Matrix____________________
Dilution Factor____________
Unit______________________
VOA-826QC-WATER_______
WATER BY 8260C _
1,1,1-Trichloroethane_______
1.1.2.2- T etrachloroethane
1.1.2- T richloroethane______
1.1- Dichloroethane__________
1.1- Dichloroethene_________
1,2,4-T richlorobenzene______
1.2- Dibromo-3-Chloropropane
1.2- Dibromoethane_________
1.2- Dichlorobenzene________
1.2- Dichloroethane__________
1.2- Dichloropropane________
1.3- Dichlorobenzene________
1.4- Dichlorobenzene________
2-Butanone________________
2-Hexanone_______________
4-Methyl-2-pentanone_______
Acetone___________________
Benzene__________________
Bromodichloromethane______
Bromoform________________
Bromomethane_____________
Carbon disulfide____________
Carbon tetrachloride________
Chlorobenzene_____________
Chloroethane______________
Chloroform________________
Chloromethane_____________
cis-1,2-Dichloroethene_______
cis-1,3-Dichloropropene_____
Cyclohexane______

Dibromochloromethane______
Dichlorodifluoromethane_____
Ethylbenzene______________
Freon TF__________________

Isopropylbenzene___________
Methyl acetate______________
Methylcyclohexane__________
Methylene Chloride_________

MTBE_____________________
Styrene___________________

Tetrachloroethene__________
Toluene___________________
trans-1,2-Dichloroethene 
trans-1,3-Dichloropropene
Tri chloroethene_____________
T richlorofluoromethane______
Vinyl chloride_____
Xylenes, Total______________
Total Cone

NJ Higher of 
PQLs and GW 

_______ Quality 
_____ Criterion 
________ 2015 

ug/i

DUK059:WC-W1:W082416
____________460-119091-1 

08/24/2016 12:45:00 
Water 

T

ug/l 

MDL



ATTACHMENT C

Site Photographs

HULL & ASSOCIATES, INC.
DUBLIN, OHIO

OCTOBER 2016
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